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This amendment is issued to change the award date to December 13, 2018. 
 
 
cc: FNS; SCID

N/A

2000005774

11/16/2018

David M. Munford, Contracting Officer
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